



Opportunities to Streamline DOD's Milestone Review Process

**Cheryl K. Andrew, Assistant Director
U.S. Government Accountability Office
Acquisition and Sourcing Management Team**

May 2015

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE MAY 2015		2. REPORT TYPE		3. DATES COVERED 00-00-2015 to 00-00-2015	
4. TITLE AND SUBTITLE Opportunities to Streamline DOD's Milestone Review Process				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Government Accountability Office, 441 G Street, NW, Washington, DC, 20548				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 12th Annual Acquisition Research Symposium held May 13-14, 2015 in Monterey, CA.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 14	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Contents

- Background
- Report Findings
- Conclusions
- Recommendations

Background

- Defense Committees are focused on identifying efficiencies in the acquisition process and reducing burden on acquisition programs.
- The National Defense Authorization Act for Fiscal Year 2014 mandated that GAO review DOD's weapon systems acquisition process, with an objective of identifying processes or procedures with little or no value added.

GAO issued a report in February 2015 (GAO-15- 192) that examined

- the effort and value involved in DOD's preparation for a milestone decision,
- the factors that influence the time needed to complete the milestone decision process, and
- alternative processes used by some DOD programs and leading commercial firms.


Effort and Value Involved in DOD's Preparation for a Milestone Decision

We surveyed 24 program managers that held a milestone B or C decision since 2010 and found that:

- Programs completed documentation for up to 49 information requirements for their most recent acquisition milestone.
 - It took an average of over 2 years to complete the steps necessary to document the information requirements. About half the time was spent preparing the documents and the other half was spent reviewing and approving the documents.
 - Programs spent an average of 5,600 staff days documenting the requirements. Staff days spent in the review process were not tracked.
- Almost half of these requirements, 24 of the 49, were not highly valued by the acquisition officials we surveyed.

Average Time 24 DOD Programs Needed to Complete Information Requirements

(Grouped by the Value Acquisition Officials Considered Milestone B and C Requirements)



Source: GAO analysis of DOD data. | GAO-15-192

Factors that Influence the Time Needed to Complete the Milestone Decision Process


- As many as 8 levels of sequential review of documentation
- Large number of organizations review documentation



Source: GAO presentation of DOD data. | GAO-15-192


Organizations Typically Involved in the Review Process for an Air Force Acquisition Strategy

56
organizations



Source: GAO presentation of DOD data. | GAO-15-192


Program Offices' Assessments of the Value Added from Documentation Reviews of Information Requirements



Source: GAO analysis of data from 24 DOD programs. | GAO-15-192

Alternative Processes Used by Some DOD Programs and Leading Commercial Firms

Classified programs we reviewed are managed with a process that includes fewer levels and reviewers between the program office and decision authority



Source: GAO presentation of DOD data. | GAO-15-192

Alternative Processes Used by Some DOD Programs and Leading Commercial Firms

- Companies prepare similar documents as DOD acquisition programs, but only a few of the most critical ones, the business case documents, require senior management approval.
- A key enabler to this approach is the establishment of frequent, regular interactions between program officials and decision makers.
- Companies minimize the levels of review needed to determine whether a program is ready to advance to the next acquisition phase, resulting in a quicker, more efficient process

DOD Efforts to Streamline the Acquisition Process

DOD has taken steps to address some inefficiencies:

- USD AT&L delegated approval of 3 milestone documents to the service level (Corrosion Prevention Control Plan, PESHE, and the Item Unique Identification Implementation Plan).
- USD AT&L delegated milestone decision authority of 5 programs to the military services.
- USD AT&L issued guidance that included a potential pilot test of a “skunkworks” process for major defense acquisition programs.
- AT&L developed an Electronic Coordination Tool to electronically disseminate and track the progress of acquisition strategies.
- DOD revised acquisition policy to include greater emphasis on “tailoring”.

Conclusions

- DOD has essentially tried to overcome a legacy of negative cost and schedule acquisition outcomes by requiring extensive documentation to support program strategies, plans, and other information prior to a milestone decision.
- The need to document information about essential aspects of a program and for an appropriate level of review and approval is legitimate. However, the process has become bloated, time-consuming, and cumbersome to complete.
- The challenge is to find the right balance between having an effective oversight process and the competing demands such a process places on program management. Meeting the challenge will depend on DOD's ability to identify the key problem areas in weapon system acquisitions and the associated root causes that exist today and whether information requirements and reviews are linked to addressing these problems.

Recommendations

In the near term,

- identify and potentially eliminate reviews, review levels, and information requirements that do not add value and are no longer needed.
- For the remaining reviews and information requirements, identify different approaches, such as consolidating information and delegating approval authority.

As a longer-term effort,

- select several current or new major defense acquisition programs to pilot, on a broader scale, different approaches for streamlining the entire milestone decision process, including.
 - Defining the appropriate information needed to support milestone decisions
 - Developing an efficient process to minimize reviews and establishing frequent, regular interaction between the program office and milestone decision makers, in lieu of documentation reviews, to expedite the process.



GAO on the Web

Web site: <http://www.gao.gov/>

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov
(202) 512-4400, U.S. Government Accountability Office
441 G Street, NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov
(202) 512-4800, U.S. Government Accountability Office
441 G Street, NW, Room 7149, Washington, DC 20548

Copyright

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.